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Change Title
I Modification of Hanford Federal Facility A greement and Consent Order (Agreement) M-91 Series provisions.

Descriptlon/.lustlficatmn of Change'

The M-91 milestone series was originally created to establish schedules for the construction and operation of

| facilities the Parties believed would be needed to manage transuranic waste and low-level waste. These milestones
- also included requirements calling for the development of project management plans for these types of waste.
Because efforts to establish facility milestones did not expedite the processing of waste, the Parties have agreed to
modify this milestone series. (Continued on next page.)

Impact of Change

Approval of this change package, an associated M-16-03-03 change package, and the accompanying Settlement
Agreement, resolves DOFE’s appeal of Ecology’s Administrative Order No. 03NWPKW-5494, DOE’s appeal of
Ecology’s March 10, 2003 Final Determination, and all disputes concerning HFFACO milestones M-91-01 and M-
91-03. The approved change package supersedes the forrner M-91 milestone series. (Continued on next page.)

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, DOE’s Annual Land Disposai
Restrictions Report, the Hanford site Integrated Priority List (IPL).

Approvals
PR W, SR o
r\1 LA M ViAda— /f""}’ o v Approved Disapproved
 Ecology i Date -
”% C 5/s/o7 y
v / A il - Approved Disapproved
DOERL’“’"__ ] Dat |
L. JOHrﬁ IONAL ADMINISTRATOR 5 ’ \{7?&{ t/;proved Disapproved
EPA, REGION 10 Datel

! The descriptions in the “Description/Justification of Change” and “Impact of Change” sections provide general
information intended to describe in broad outlines the import of these changes. In the event of conflicts between
these general séctions and the Settlement Agreement and mllestones, the SEFRYp™ @E ‘W

prevail. { .
" JUN B3 2004 ¢
EDMC

'.—r




M-91-03-01 HFFACO Change Package 2
April 22, 20604 , '

Description/Justification of Change (continued)
For purposes of this M-91-03-01 Change Package, the parties have agreed as follows:

1. Al retrievably stored waste is suspected of being mixed waste;
2. Retrievably stored waste will be managed as mixed waste unless and until it is designated
as non-mixed through the designation process (WAC 173-303-070 through 100);

This change request establishes enforceable compliance schedules for the retrieval, designation?
and storage of all suspect mixed waste that is retrievably stored at Hanford. For mixed low-level
waste (MLLW) that requires treatment and is currently in storage or will be newly generated, this
package also includes compliance schedules for its treatment. This change package addresses
issues of treatment and certification of mixed transuranic waste (TRUM) in light of pendmg
litigation regarding the State’s authority to impose such requirements. Spemﬁcally, and as set
forth m more detail in the accompanying Settlement Agreement, requlrements in this change
package for treatment or certification of TRUM will not apply prior to a final appealable
Judgment on the merits is obtained in Washington v. Abraham, No. CT-03-5018-AAM, on the
question of whether such wastes are subject to Land Disposal Restrictions (LDR) freatment
requirements and LDR storage prohibitions, and will not apply thereafter with respect to any
wastes determined by said judgment to be exempt from LDR treatment requirements and from
LDR storage prohibitions by virtue of the 1996 WIPP Land Withdrawal Act Amendments, .
unless the judgment is reversed on appeal.

In regard to wastes disposed of prior to May 6, 1970, the parties acknowledge that the decisions
regarding whether, when, and how much waste will be retrieved will be made as a result of
RCRA corrective actions, RCRA closures, and CERCLA response actions. For operable umits
that include burial grounds where waste was disposed of before 1971, the HFFACO already
requires completion of all 200 Area RI/FSs and RFI/CMSs by December 31, 2008, and
completion of all 200 Area remedial actions by December 31, 2024. Following issuance of the
decision documents for these Pre-1971 200 Area burial grounds, DOE will submit work plans to
Ecology. The work plans will be submitted for approval pursuant to HFFACO Action Plan
Section 11.6. DOE will submit draft change packages with the work plans and shall include
proposed milestones, as required by Action Plan Section 11.6. Such change packages shall

- contain milestones for completion of remedial actions including but not be limited to milestones
for retrieval, designation and, if required, certification of any transuranic-waste that the decision
documents determine must be retrieved.

For contact handled (CH) MLLW containing LDR constituents that is newly generated after June -
30, 2009, DOE shall treat it to meet LDR treatment requirements in compliance with WAC 173-
- 303-140 and by reference 40 CFR 268,

% As used in these introductory sections, “designation” refers to the process set out in WAC 173-303-070 through
100 for characterization of waste under RCRA and the Washington HWMA and not to the term used in section
9(a)(1)(H) of the WIPP Land Withdrawal Act.
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These milestones do not separately address the retrieval, storage, or treatment of Greater Than
Category 3 (GTC3) waste because GTC3 waste is a sub-set of LLW. The retrieval, storage, and
treatment of the mixed waste portion of waste that would be classified as GTC3 waste is
addressed by the milestones in this change package that apply to MLLW.

Impact of Change (continued)

This change package adds interim milestones M-91-40 through -45. Interim milestones M-91-40
and -41 address the refrieval, designation and storage of Hanford’s Retrievably Stored Waste
(RSW). Interim milestone M-91-42 addresses the designation and treatment of newly generated
contact handled (CH) waste and CH waste currently in above-ground storage. Interim milestone
M-91-43 addresses newly generated remote handled (RH) low-level waste, newly generated
boxes and large containers of CH low-level waste, RH low-level waste currently in above-
ground storage, and boxes and large containers of CH low-level waste cuirently in above-ground
storage. Interim milestone M-91-44 addresses newly generated RH transuranic waste, newly
generated boxes and large containers of CH transuranic waste, RH transuranic waste currently in
above-ground storage, and boxes and large containers of CH transuranic waste currently in
above-ground storage. Interim milestone M-91-45 requires DOE to report annually to Ecology
on DOE’s progress in completing work relating to R waste and boxes and large containers of

. RH and CH waste.

This change package also modifies several existing milestones. M-91-00 is revised to focus on
completion of the acquisition or modification of facilities for retrieval, storage, and treatment of
Hanford Site’s RCRA mixed and suspect mixed transuranic and low-level waste. Except as
expressly provided herein, the M-91 milestone series addresses RCRA suspect mixed and mixed
wastes. Completion of these milestones does not preclude the later application of CERCLA
authorities to the wastes addressed by this series. (Concurrent with the execution of this change
package, DOE and EPA will execute a change package regarding facility requirements relative to
capabilities for managing CERCLA TRU/TRUM waste. Ecology, EPA, and DOE have agreed
to segregate RCRA and CERLCA milestone requirements in the interest of reaching a resolution
of disputes and pending litigation between Ecology and DOE. Such agreement does not reflect a
decision to abandon integrated cleanup strategies contemplated by other provisions of the
HFFACQO.) In addition, this change package adds to M-91-00 definitions applicable throughout
the M-91 milestone series. M-91-01 establishes a date for completion of acquisition and
modification of facilities and/or capabilities needed for storage and treatment/processing of
Hanford Site Post 1970 RH-TRUM and suspect RH TRUM, TRUM in boxes and large '
containers, and suspect TRUM in boxes and large containers. M-91-03 requires periodic
revision of DOE’s TRUM and Mixed Low-Level Waste Project Management Plan (PMP).

Finally, this change package also deletes interim milestones M-91-07 and M-91-22, and target
dates M-91-08-T01 and M-91-21-T01.

As noted above, to the extent that M-91 milestones address LDR treatment requirements and
LDR storage prohibitions as applied to TRUM, they do not apply prior to a final appealable
judgment on the merits of the LDR Storage and Treatment claim in Washington v. Abraham, No.
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CT-03-5018-AAM, and after such a judgment, only as set forth in the accompanying Settlement
Agreement.
A
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IN RECOGNITION OF THE NEED TO MODIFY AGREEMENT REQUIREMENTS GOVERNING THE
MANAGEMENT OF HANFORD SITE MIXED LOW-LEVEL WASTES (MLLW) AND TRANSURANIC
WASTES, THE PARTIES AGREE AS FOLLOWS:

5

M-91-00

COMPLETE THE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR
R.ETRIEVAL STORAGE, AND TREATMENT/PROCESSING AND
BISPOSAL OF ALL HANFORD SITE ?—RH%T—RL%Q—L—LWT—MFD

DEFINITIONS

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF
MILESTONES§

“BOXES AND LARGE CONTAINERS” AS USED HEREIN IS
DEF INED:AS WASTE_ CONTA]NERS THAT ARE NOT 55-

CANNOT BE PLACED IN SUCH DRUMS.

“DESIGNATION” AS USED HEREIN IS DEFINED AS THE

: ETERMINING '(1)&’WHICH CONTAINERS OF

CONTAINER&O - RE
TRANSURANIC WASTE (CH-TRUM OR RH-TRUM).

TO BE
DETERMINE
D*
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FOLLOWING THE ISSUANCE O;EOPLRABLE "UNIT REGQRDS OF
DECISION (RODS).

M-91-01

COMPLETE THE ACQUISITION OF CAPABILITIES AND/OR
ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR RETRIEVAL, DESIGNATION,
STORAGE AND TREATMENT/PROCESSING PRIOR TO
DISPOSAL OF ALL HANFORD SITE POST 1970 RH TRU/TRUM
AND SUSPECT RH*T RUM TRUM IN BOXES AND. LARGE
CONTAINERS AND SUSPECT TRUM IN BOXES' AND LARGE

6/30/2012
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M-91-03

SUBMIT REVISIONS OF THE HANFORD SITE FRUATRUM AND
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE
WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5

INCLUDING BUT OT LIMITED TO OFF ~SITE TRANSURANIC
WASTE ANDH NFORD SI'I;E TRANSURANIC WASTE
GENERATED AFTER 1/ 1/03 DOE-PME REVISIONS OF THE
PMP SHALL BE SUBMITTED ON 12/31/2003, 3/31/2009 AND
3/31/2013. EACH REVISION IS A DISTINCT WORK
REQUIREMENT INDEPENDENTLY SUBJECT TO THE
ENFORCEMENT PROVISIONS OF THIS AGREEMENT.

WITH RESPECT TO RH MIXED WASTE AND MD{ED ’WASTE IN

BOXES AND LARGE CONTAINERS, THE PMP.SUBMITTED ON

DUE DATES
AS
INDICATED
IN THE
DESCRIPTIV
ETEXT OF
THIS
MILESTONE




M-91-03-01 HFFACO Change Package
April 22, 2004

10

T2 T003 WIIUSTEC

DOE’sPMP REVISIONS WILL BE SUBMITTED TO ECOLOGY
FOR REVIEW AND APPROVAL AS PRIMARY DOCUMENTS
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.

TRANSURANIC AND SUSPECT MIXED LOWLEVEI}.WASTE
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M-91-05-
TO1

-

THE FRU/TRUM ENGINEERING/FUNCTIONAL DESIGN
CRITERIA STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED
IN THE APPROVED FRUETRUM PMP AND ASSOCIATED
AGREEMENT CHANGE REQUESTS.

20/

b20200s

M-91-12

COMPLETE THERMAL TREATMENT AND-DISRPOSAL OF AN
ADDITIONAL 360 CUBIC METERS OF CONTACT HANDLED
LLMW. THIS BRINGS THE CUMULATIVE TOTAL TO AT
LEAST 600 CUBIC METERS OF CONTACT HANDLED LLMW
THERMALLY TREATED AND-DISROSED-OE.

12/31/2005

M-91-
12A

COMPLETE THERMAL TREATMENT ANB-BISROSAL OF AT
LEAST 240 CUBIC METERS OF CONTACT HANDLED LLMW.

12/31/2004

M-91-15

COMPLETE ACQUISITION OF FACILITIES AND/OR
CAPABILITIES AND INITIATE TREATMENT OF RH MLLW

AND hARGE—GQN%ER—{Q%-)—H:MW CHMLLW N BOXES
AND LARGE CONTAINERS.

6/30/2008

M-91-20

T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K
BASINS FLOOR AND PIT SLUDGE.

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL
T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED

12/31/2002
[Completed]
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TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE OF THE READINESS TO
PROCEED LETTER BY THE APPROVAL AUTHORITY.

M-91-40

NOVEMBER L ;2003 AND SHALL 'RETR.IEVERSW AT THE
FOLLOWING RATES :

DUE DATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MILESTONE
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STORAGE,AND TREATMENT-,CLAIM IN WASHHVGTON V.
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B ey e, T om0 g i yasric ——

i J*CH 'REQ

M:91-42

i f-f‘,:'.;‘.gjﬁags

s ot

A."1630 CUBIC METERS (CUMULATIVE) SHALU BE

DUEPATES

THIS' h
MILESTONE




M-91-03-01 HFFACO Change Package
April 22, 2004

S e e e
: R R A L S A R e e R B




M-91-03-01 HFFACO Change Package
April 22, 2004

19




M-91-03-01 HFFACO Change Package 20
April 22, 2004

M-91-43

DUE DATES
A
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4. EACH ELBMENT OF THIS MILESTONE IS CONSIDERED A
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M-91-44
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